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A.

The purpose of this modification is to remove Personnel Alert Systems (PAS) maintenance in its entirety
for FY08 through FY 11, to change the type of telephone equipment to be maintained at RAF Welford, UK,
to incorporate Performance Work Statement updates/changes and to cover udpates/changes based on the
annual joint Government Furnished Property (GFP) inventory.

Clin 9030 and all its subclins AA through AL are hereby deleted, a total decrease of $ 27,440.76 for FY08.

Based on changes made in paragraph B change the total amount for Option VIII from $ 3,784,874.84 to $
3,757,434.08, a decrease of $ 27,440.76 for FY08.

Clin 9130 and all its subclins AA through AL are hereby deleted, a total decrease of $ 28,538.88 for FY09.

Based on changes made in paragraph C change the total amount for Option IX from $ 3,870,337.16 to $
3,841,798.28, a decrease of $ 28,538.88 for FY09.

Clin 9230 and all its subclins AA through AL are hereby deleted, a total decrease of $ 29,679.12 for FY10.

Based on changes made in paragraph F change the total amount for Option X from $ 3,975,987.44 to §
3,946,308.32, a decrease of $ 29,679.12 for FY10.

Clin 9330 and all its subclins AA through AL are hereby deleted, a total decrease of § 30,857.76 for FY11.

Based on changes made in paragraph H the total amount for Option XI from $ 4,088,672.36 to §
4,057,814.60, a decrease of $ 30,857.76 for FY11.

Based on changes made in paragraphs B through I change the total amount for the Phase-In, basic period
and options I through XI from $ 34,436,647.39 to $ 34,320,130.87, a decrease of $ 116,516.52 for FY08
through FY11.

The telephone equipment type at RAF Welford UK is herewith changed from Meridian Option 11C to
Option 61C.

Due to the aforementioned, Contract Section B, as well as the Performance Work Statement (PWS), are
herewith updated/changed; the updates/changes are reflected on replacement pages and are marked with a
vertical line on the right side of the pages. The following sections/pages shall be replaced with attached
revised pages:

e Contract Section B: Replace pages 35-36, 40-41, 45-46 and 50-51 with revised pages 35-36, 40-
41, 45-46 and 50-51

e PWS Table of Contents with revised PWS Table of Contents

e PWS, Section I — Description of Services: Replace pages 1-2, 5, 8, and 9 with revised pages 1-2,
5,8, and 9

e PWS, Section Il — Services Delivery Summary: Replace page 15 with revised page 15

e PWS, Section III — Government Furnished Property and Services: Replace pages 21-77 and 79
with revised pages 21-77 and 79

e PWS, Section IV — General Information: Replace pages 83-85 with revised pages 83-85

e PWS, Technical Exhibit 2: Replace pages 81, 95, 98, 102-103, 105 and 107 with pages 81, 95, 98,
102-103, 105 and 107
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M. Block 15 G (funded amount) of Standard Form 26 remains unchanged.
N. RELEASE OF CLAIMS:

In consideration of the modification agreed to herein as complete equitable adjustment for the above
changes, the contractor hereby releases the Government from any and all liability under this contract for
further equitable adjustment attributed to such facts and circumstances giving rise to this particular
modification.

i e i

*************************************************************'k************************

SUMMARY OF CHANGES
SECTION B - SUPPLIES OR SERVICES AND PRICES

SUBCLIN 9030AA
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $287.75 from $287.75 to $0.00.
The total cost of this line item has decreased by $3,453.00 from $3,453.00 to $0.00.

SUBCLIN 9030AB
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $138.83 from $138.83 to $0.00.
The total cost of this line item has decreased by $1,665.96 from $1,665.96 to $0.00.

SUBCLIN 9030AC
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $533.75 from $533.75 to $0.00.
The total cost of this line item has decreased by $6,405.00 from $6,405.00 to $0.00.

SUBCLIN 9030AD
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $321.83 from $321.83 to $0.00.
The total cost of this line item has decreased by $3,861.96 from $3,861.96 to $0.00.

SUBCLIN 9030AE
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $273.33 from $273.33 to $0.00.
The total cost of this line item has decreased by $3,279.96 from $3,279.96 to $0.00.

SUBCLIN 9030AF
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $278.58 from $278.58 to $0.00.
The total cost of this line item has decreased by $3,342.96 from $3,342.96 to $0.00.

SUBCLIN 9030AG
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $91.83 from $91.83 to $0.00.
The total cost of this line item has decreased by $1,101.96 from $1,101.96 to $0.00.

SUBCLIN 9030AH
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $84.67 from $84.67 to $0.00.
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The total cost of this line item has decreased by $1,016.04 from $1,016.04 to $0.00.

SUBCLIN 9030AJ
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $213.50 from $213.50 to $0.00.
The total cost of this line item has decreased by $2,562.00 from $2,562.00 to $0.00.

SUBCLIN 9030AK
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $44.58 from $44.58 to $0.00.
The total cost of this line item has decreased by $534.96 from $534.96 to $0.00.

SUBCLIN 9030AL
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $18.08 from $18.08 to $0.00.
The total cost of this line item has decreased by $216.96 from $216.96 to $0.00.

SUBCLIN 9130AA
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $299.25 from $299.25 to $0.00.
The total cost of this line item has decreased by $3,591.00 from $3,591.00 to $0.00.

SUBCLIN 9130AB
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $144.42 from $144.42 to $0.00.
The total cost of this line item has decreased by $1,733.04 from $1,733.04 to $0.00.

SUBCLIN 9130AC
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $555.08 from $555.08 to $0.00.
The total cost of this line item has decreased by $6,660.96 from $6,660.96 to $0.00.

SUBCLIN 9130AD
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $334.75 from $334.75 to $0.00.
The total cost of this line item has decreased by $4,017.00 from $4,017.00 to $0.00.

SUBCLIN 9130AE
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $284.25 from $284.25 to $0.00.
The total cost of this line item has decreased by $3,411.00 from $3,411.00 to $0.00.

SUBCLIN 9130AF
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $289.67 from $289.67 to $0.00.
The total cost of this line item has decreased by $3,476.04 from $3,476.04 to $0.00.

SUBCLIN 9130AG
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $95.58 from $95.58 to $0.00.
The total cost of this line item has decreased by $1,146.96 from $1,146.96 to $0.00.

SUBCLIN 9130AH
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
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The unit price amount has decreased by $88.08 from $88.08 to $0.00.
The total cost of this line item has decreased by $1,056.96 from $1,056.96 to $0.00.

SUBCLIN 9130AJ
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $222.08 from $222.08 to $0.00.
The total cost of this line item has decreased by $2,664.96 from $2,664.96 to $0.00.

SUBCLIN 9130AK
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $46.25 from $46.25 to $0.00.
The total cost of this line item has decreased by $555.00 from $555.00 to $0.00.

SUBCLIN 9130AL
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $18.83 from $18.83 to $0.00.
The total cost of this line item has decreased by $225.96 from $225.96 to $0.00.

SUBCLIN 9230AA
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $311.25 from $311.25 to $0.00.
The total cost of this line item has decreased by $3,735.00 from $3,735.00 to $0.00.

SUBCLIN 9230AB
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $150.17 from $150.17 to $0.00.
The total cost of this line item has decreased by $1,802.04 from $1,802.04 to $0.00.

SUBCLIN 9230AC
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $577.33 from $577.33 to $0.00.
The total cost of this line item has decreased by $6,927.96 from $6,927.96 to $0.00.

SUBCLIN 9230AD
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $348.17 from $348.17 to $0.00.
The total cost of this line item has decreased by $4,178.04 from $4,178.04 to $0.00.

SUBCLIN 9230AE
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $295.50 from $295.50 to $0.00.
The total cost of this line item has decreased by $3,546.00 from $3,546.00 to $0.00.

SUBCLIN 9230AF
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $301.25 from $301.25 to $0.00.
The total cost of this line item has decreased by $3,615.00 from $3,615.00 to $0.00.

SUBCLIN 9230AG
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $99.42 from $99.42 to $0.00.
The total cost of this line item has decreased by $1,193.04 from $1,193.04 to $0.00.

SUBCLIN 9230AH
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The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $91.58 from $91.58 to $0.00.
The total cost of this line item has decreased by $1,098.96 from $1,098.96 to $0.00.

SUBCLIN 9230A]J
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $230.92 from $230.92 to $0.00.
The total cost of this line item has decreased by $2,771.04 from $2,771.04 to $0.00.

SUBCLIN 9230AK
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $48.17 from $48.17 to $0.00.
The total cost of this line item has decreased by $578.04 from $578.04 to $0.00.

SUBCLIN 9230AL
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $19.50 from $19.50 to $0.00.
The total cost of this line item has decreased by $234.00 from $234.00 to $0.00.

SUBCLIN 9330AA
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $323.58 from $323.58 to $0.00.
The total cost of this line item has decreased by $3,882.96 from $3,882.96 to $0.00.

SUBCLIN 9330AB
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $156.08 from $156.08 to $0.00.
The total cost of this line item has decreased by $1,872.96 from $1,872.96 to $0.00.

SUBCLIN 9330AC
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $600.25 from $600.25 to $0.00.
The total cost of this line item has decreased by $7,203.00 from $7,203.00 to $0.00.

SUBCLIN 9330AD
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $361.92 from $361.92 to $0.00.
The total cost of this line item has decreased by $4,343.04 from $4,343.04 to $0.00.

SUBCLIN 9330AE
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $307.33 from $307.33 to $0.00.
The total cost of this line item has decreased by $3,687.96 from $3,687.96 to $0.00.

SUBCLIN 9330AF
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $313.25 from $313.25 to $0.00.
The total cost of this line item has decreased by $3,759.00 from $3,759.00 to $0.00.

SUBCLIN 9330AG
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $103.33 from $103.33 to $0.00.
The total cost of this line item has decreased by $1,239.96 from $1,239.96 to $0.00.
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SUBCLIN 9330AH
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $95.25 from $95.25 to $0.00.
The total cost of this line item has decreased by $1,143.00 from $1,143.00 to $0.00.

SUBCLIN 9330AJ
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $240.08 from $240.08 to $0.00.
The total cost of this line item has decreased by $2,880.96 from $2,880.96 to $0.00.

SUBCLIN 9330AK
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $50.08 from $50.08 to $0.00.
The total cost of this line item has decreased by $600.96 from $600.96 to $0.00.

SUBCLIN 9330AL
The pricing detail quantity has decreased by 12.00 from 12.00 to 0.00.
The unit price amount has decreased by $20.33 from $20.33 to $0.00.
The total cost of this line item has decreased by $243.96 from $243.96 to $0.00.

(End of Summary of Changes)



